



**2020 Advancing Family-Centered Care Coordination for CYSHCN
Using a Shared Plan of Care QI Project Timeline**

Date	Participants	Activity
January	Project Lead/Team	<ul style="list-style-type: none"> Individual team calls
January 31	Project Team	<ul style="list-style-type: none"> New teams focusing on Youth Health Transition population, complete Got Transition's Current Assessment of Health Care Transition Activities
February 25 (12-1p)	Project Team	<ul style="list-style-type: none"> Learning community call (#1 of 3)
March 3 (7-8p)	Family Members on Project Team	<ul style="list-style-type: none"> Family Representative Call (call #1 of 3) (facilitated by Family Voices)
April 3	Project Team	<ul style="list-style-type: none"> Q1 surveys and one PDSA cycle due
April 7	Only Health Care Project Teams from competitive grant (family members on team welcome)	<ul style="list-style-type: none"> In-person meeting for only health care teams from competitive grant process (location TBD)
April 21	Only Tribal Health Center Project Teams (family members on team welcome)	<ul style="list-style-type: none"> In-person meeting for only Tribal Health Center teams (location TBD)
June 10 (7-8p)	Family Members on Project Team	<ul style="list-style-type: none"> Family Representative Call (call #2 of 3) (facilitated by Family Voices)
June 23 (12-1p)	Project Team	<ul style="list-style-type: none"> Learning community call (#2 of 3)
July 10	Project Team	<ul style="list-style-type: none"> Q2 surveys and one PDSA cycle due
October 9	Project Team	<ul style="list-style-type: none"> Q3 surveys and one PDSA cycle due
October 14 (7-8p)	Family Members on Project Team	<ul style="list-style-type: none"> Family Representative Call (call #3 of 3) (facilitated by Family Voices)
October 27 (12-1p)	Project Team	<ul style="list-style-type: none"> Learning community call (#3 of 3)
December 31	Project Team	<ul style="list-style-type: none"> Teams focusing on Youth Health Transition population, complete Got Transition's Current Assessment of Health Care Transition Activities
Ongoing	Project Team	<ul style="list-style-type: none"> As needed technical assistance
Ongoing	Project Team	<ul style="list-style-type: none"> Collaboration with partners from Regional Center for CYSHCN to learn about family engagement, community resources and selected focus area.
2021		
January 8	Project Team	<ul style="list-style-type: none"> Q4 surveys and one PDSA cycle due
January 31	Project Team	<ul style="list-style-type: none"> Final report/End of year reflection due

Q1: Quarter 1 (Jan 1-Mar 31)
 Q2: Quarter 2 (Apr 1-June 30)
 Q3: Quarter 3 (July 1-Sept 30)
 Q4: Quarter 4 (Oct 1-Dec 31)

Contact:
 Colleen Lane
 Children's Health Alliance of Wisconsin
 Medical Home Project Manager
clane@chw.org
 608-442-4177