



<b>2021 Tribal Health Center Work Plan Timeline</b> Advancing Family-Centered Care Coordination for CYSHCN Using a Shared Plan of Care		
Date	Participants	Activity
January/February	Project Lead/Team	<ul style="list-style-type: none"> <li>Individual initial team calls</li> </ul>
February 23 (12-1p)	All Teams	<ul style="list-style-type: none"> <li>Learning community call</li> </ul>
March	Team	<ul style="list-style-type: none"> <li>Individual team calls</li> </ul>
April 9	Team	<ul style="list-style-type: none"> <li>Q1 survey and one PDSA cycle due</li> </ul>
May	Team	<ul style="list-style-type: none"> <li>Individual team calls</li> </ul>
July 9	Team	<ul style="list-style-type: none"> <li>Q2 survey and one PDSA cycle due</li> </ul>
September (onsite or virtual)	Team	<ul style="list-style-type: none"> <li>Individual team meetings (TBD)</li> </ul>
October 8	Team	<ul style="list-style-type: none"> <li>Q3 surveys and one PDSA cycle due</li> </ul>
November 9 (location TBD or virtual)	All Teams	<ul style="list-style-type: none"> <li>All teams project meeting</li> </ul>
Ongoing	Team	<ul style="list-style-type: none"> <li>As needed technical assistance</li> </ul>
Ongoing	Team	<ul style="list-style-type: none"> <li>Collaboration with partners from Regional Center for CYSHCN to learn about family engagement and community resources.</li> </ul>
2022		
January 7	Team	<ul style="list-style-type: none"> <li>Q4 survey and one PDSA cycle due</li> </ul>
January 31	Team	<ul style="list-style-type: none"> <li>Final report/End-of-year reflection due (template will be provided)</li> </ul>

Q1: Quarter 1 (Jan 1-Mar 31)  
 Q2: Quarter 2 (Apr 1-June 30)  
 Q3: Quarter 3 (July 1-Sept 30)  
 Q4: Quarter 4 (Oct 1-Dec 31)

Contact:  
 Colleen Lane  
 Children's Health Alliance of Wisconsin  
 Medical Home Project Manager  
[clane@chw.org](mailto:clane@chw.org)  
 608-442-4177